CSMAXXXING | Master To Do List

No.	Task	Person in Charge	Internal Deadline
1	**Phase 1: Setup and Planning (due 24/10)**		
1.1	Create communication hub (Discord, Google Docs)	Sean (CEO), Hayden (Designer)	22/10/2026
1.2	Divide workload and agree upon team roles	All Members	22/10/2026
1.3	Create GitHub repository and organise files	Shioru (CTO)	23/10/2026
1.4	Complete Master To Do List and final work log template	Sean (CEO)	23/10/2026
1.5	Research AI overview and write rough plan content	Hayden (Designer), Max (Writer), Kenji (CIO)	22/10/2026
1.6	Create flow chart and team logo	Max (Writer), Hayden (Designer)	22/10/2026
1.7	Create rough plan PPT	Kenji (CIO)	23/10/2026
1.8	Update project log and personal logs	All Members	24/10/2026
1.9	Move content into markdown	Shioru (CTO)	24/10/2026
2	**Phase 2: Markdown Development and Production Drafts (due 07/11)**		
2.1	Complete markdown content V2.0	All Members	31/10/2026
2.2	Internal review (fact-check and citations)	Kenji (CIO), Sean (CEO), All Members	01/11/2026
2.3	Create study guide and test bank draft	Max (Writer), All Members	06/11/2026
2.4	Create PPT slides draft	Hayden (Designer)	06/11/2026
2.5	Create video plan and draft	Shioru (CTO)	06/11/2026
2.6	Create mini lecture script and materials	Sean (CEO), All Members	06/11/2026
2.7	Commit all drafts to GitHub and update logs	Shioru (CTO), All Members	07/11/2026
3	**Phase 3: Refinement, Finalisation and Submission (due 28/11)**		
3.1	Complete study guide and test bank V1.0	Max (Writer), All Members	10/11/2026
3.2	Complete PPT slides V1.0	Hayden (Designer)	10/11/2026
3.3	Complete video V1.0	Shioru (CTO)	10/11/2026
3.4	Complete peer review	All Members	13/11/2026
3.5	Apply peer review feedback to all deliverables	All Members	15/11/2026
3.6	Complete mini lecture plans	Sean (CEO), All Members	15/11/2026
3.7	Rehearse live mini lecture	All Members	17/11/2026

CSMAXXXING | Master To Do List

No.	Task	Person in Charge	Internal Deadline
3.8	Check consistency of formatting, referencing and terminology	Kenji (CIO)	17/11/2026
3.9	Complete final markdown content	All Members	21/11/2026
3.10	Complete final study guide and test bank	Max (Writer), All Members	24/11/2026
3.11	Complete final PPT slides	Hayden (Designer)	24/11/2026
3.12	Complete final video	Shioru (CTO)	24/11/2026
3.13	Final review and revisions	Kenji (CIO), Sean (CEO), All Members	26/11/2026
3.14	Clean up and finalise GitHub repository	Shioru (CTO)	27/11/2026
3.15	Finalise project log and personal logs	All Members	27/11/2026
3.16	Submit and complete team reflection	Sean (CEO), All Members	28/11/2026

Status
Done
Done
Done
Done
Done
Done
Done
Done
Done
In Progress
Not Started
Not Started
In Progress
Not Started
Not Started
Not Started
Not Started
Not Started
Not Started
Not Started
Not Started
Not Started
Not Started

Status
Not Started
Not Started
Not Started
Not Started
Not Started
Not Started
Not Started
Not Started
Not Started